Site activities IVO Gold King Mine Release

26AUG2015
Agency/Organization Number of Personnel
EPA 04
USCG 05
ER 16
START 04
OMNI Water Solutions 06
Visitors 00
Total Personnel 35
Water Treatment —

¢ Lime addition is ongoing; flocculent used if needed.
e Lime hopper delivered.
¢ Diverted Gold King mine water to the R&B settling ponds.

Sediment Recovery — OMNI Water Solutions / Rain for Rent

¢ Omni went directly to the “slope deck screen” machine, instead of trying the new centrifuge.
They worked up until they filled their 40yd dumpster.
¢ Develop plan for sediment repository; repository location: Gladstone

Water quality Sampling — START Data submitted separately.

o Water quality parameters collected at 11 locations three times daily

¢ Flow Rate of 600 GPM was recorded at 0830 from the Gold King Mine adit portal.
¢ Flow rate of 616 GPM was recorded at 1545 from the Gold King Mine adit portal.
e Rain event caused turbid conditions.

Red and Bonita (R&B) Mine Operations —
e Cement delivered for bulkhead work in the Red & Bonita mine.
Gold King Mine Ops —
¢ San Miguel Power removed the damaged power lines up near the mine.
Media Interest -
e 15 high school students to visit 27 AUG 2015 from 1100-1230.
Logistics —

e EPA MEOC working off contracted generator.
e 2 light plants arrived for the MEOC and the Gold King Mine settlement pond.
o Determine appropriate shelter for lime addition area
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¢ DC2 Amanda Green checked in for the response.

Future Actions —

e Additional rerouting options engineering solutions for diversion to R&B and down to Gladstone
in development.

® Survey to be conducted for Gold King Mine waste dump.
¢ Automated lime treatment system in development.
¢ Develop a plan to deal with the leftover sludge in R&B settling pond #4.

¢ Examining the option of creating a lime slurry with a PH of 7.5 and stopping the addition of the
caustic solution and Brenn-FLOC.
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